


Washington State Department of Ecology 
Sustainable Washington  

State Innovations Grant Project 
 

FY2012 1st & 2nd Quarter Combined Report 
 
This progress report covers the period from October 1, 2011 through March 30, 2012. 
   
Synopsis of Accomplishments – Ecology continued to focus on the remaining project 
deliverables related to: 1) Environmental management systems and 2) Global Reporting 
Initiative sustainability reporting.  
 
Ecology is reconsidering the approach for EMS training due to agency workload issues, 
reductions in staffing, and a poor response to the agency’s request for proposals.   
 
 Summary of Accomplishments 
      
Task 1 Completed – WA Environmental Results Program (see Ecology website for 
details) 
 
Task 2   

2.7  Update the Ecology EMS 
Alternative for Pollution 
Prevention Planners 
 
Ecology staff propose the 
following (revised August 2011):  

- Update Ecology’s EMS policy 
guidance 

- Conduct staff training (1-3 day 
EMS training) 

- Conduct at least two EMS site 
visits, as resources allow.  

 

Ecology issued a request for 
proposals to conduct EMS 
training, but is reconsidering 
due to staff workload and 
reductions. Ecology is 
considering conducting a 
webinar series in lieu of a 
onsite workshop.     

Ecology will survey pollution 
prevention planners to gage 
interest for a webinar series 
on EMS implementation.  

http://www.ecy.wa.gov/programs/hwtr/lsp/erpautob.html
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2.8 
 

Update Ecology’s Sustainability 
Report Support to meet GRI 
Standards – Ecology will purchase 
XBRL software to use GRI 
taxonomy to tag GRI report(s) and 
perform other XBRL operations. 
 
Ecology staff propose the 
following: 
 
Detailed comparison of Ecology 
plan and GRI Guidelines. 
 
Index Ecology plan to GRI’s G3 
standard. 
 
Create an Ecology GRI report 
based upon Ecology’s plan to 
achieve “Application Level B” 
status. 
 
Conversion of new Ecology GRI 
report to XBRL tagged version. 
 
Create a web version of Ecology’s 
GRI report. 
 
Write a brief project report 
including findings & 
recommendations.  
 
Publish results on a web page of 
our existing plan at 
http://www.ecy.wa.gov/sustaina
bility/ecoaction.html) 
 

Ongoing activity. Ecology has 
completed the agency’s 
sustainability plan.  
 
We will be working toward 
the GRI level C or B status.  
 
It is not clear if Ecology will 
purchase the software, since 
XBRL continues to evolve as 
the standard.  
 
Ecology has assigned this task 
to Linda Glasier at Ecology 
HQ to assist with the 
completion of the project.  
 
Ken Zarker and K Seiler will 
work with senior 
management to complete 
the project by June 30, 2012.  

Staff is completed the final draft 
of the application to meet Level 
C status. Staff is scheduling 
briefing for executive 
management for June 2012.  

 
 
Part 4 – Financial Report  
Ecology has expended a significant portion of the funds. The remaining expenses will be 
primarily used for the EMS training deliverables.  

http://www.ecy.wa.gov/sustainability/ecoaction.html
http://www.ecy.wa.gov/sustainability/ecoaction.html

